
Statewide 8
* Planning a joint project with other State agencies 41
** CVB Issued via EBT 27
ᴼ Indian Tribal Organization 14

90

Region State Agency Status
Technology 

Type
Processor 
(If Available)

Estimated Pilot Start 
Date

Estimated Roll-out 
Start Date

Estimated Statewide 
Date

NERO
Connecticut Implementing Online Xerox 1/4/2016 3/30/2016 9/1/2016

ᴼ Indian Township Passamaquoddy Reservation, ME No EBT Activity
Maine Revised Pilot and Rollout dates pending Implementing Online
Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014  (Actual) 11/1/2014 (Actual)
New Hampshire* Planning
New York Planning

ᴼ Pleasant Point Passamaquoddy Reservation, ME No EBT Activity
Rhode Island Planning Online

ᴼ Seneca Nation, NY No EBT Activity
Vermont** Implementing Online Xerox 5/30/2015 9/30/2015 4/1/2016

MARO
Delaware Implementing Online 12/28/2015 6/27/2016 8/24/2016
District of Columbia Planning
Maryland* Implementing Online 2/1/2016 6/1/2016 11/1/2016
New Jersey Planning
Pennsylvania Implementing Offline 8/1/2018 3/1/2019 12/24/2019
Puerto Rico Planning
Virgin Islands* Implementing Online 7/1/2016 11/1/2016 12/1/2016
Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)
West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)

SERO
Alabama Implementing Online 2/1/2016 6/1/2016 11/1/2016

ᴼ Cherokee Indians, Eastern Band of, NC No EBT Activity
ᴼ Choctaw Indians, Mississippi Band of, MS No EBT Activity

Florida Statewide Online FIS/CDP 7/1/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)
Georgia Planning
Kentucky Statewide Online CDP 10/2011 (Actual)
Mississippi Planning
North Carolina No EBT Activity
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South Carolina Planning
Tennessee Planning

MWRO
Illinois Implementing Online 6/5/2018 1/17/2019 10/2/2019
Indiana Implementing Online 1/11/2016 6/27/2016 8/26/2016
Michigan Statewide Online Xerox 3/2009 (Actual)
Minnesota Planning
Ohio Implementing Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 12/31/2015
Wisconsin Implementing Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 9/30/2015

SWRO
ᴼ ACL -- Acoma, Canoncito, and Laguna, NM* Planning

Arkansas - Revised Pilot, Rollout and Statewide dates pending Implementing Offline
ᴼ Cherokee Nation of Oklahoma, OK Statewide Offline SA Hosted 9/2009 (Actual)
ᴼ Chickasaw Nation, OK Statewide Online JPMorgan 10/2010 (Actual)
ᴼ Choctaw Nation of Oklahoma, OK* Planning
ᴼ Citizen Potawatomi Nation, OK Planning
ᴼ Eight Northern Indian Pueblos, Inc., NM* Planning
ᴼ Five Sandoval Indian Pueblos, NM* Planning
ᴼ Inter-Tribal Council, Inc., of Oklahoma, OK* Planning

Louisiana Planning
ᴼ Muscogee Creek Nation, OK* Planning

New Mexico Statewide Offline SA Hosted 12/2007 (Actual)
Oklahoma Implementing Online Xerox 6/8/2015 9/7/2015 10/30/2015

ᴼ Osage Nation, OK* Planning
ᴼ Otoe-Missouria Tribe, OK* Planning
ᴼ Pueblo of Isleta, NM Statewide Offline SA Hosted 9/2009 (Actual)
ᴼ Pueblo of San Felipe, NM No EBT Activity
ᴼ Pueblo of Zuni, NM* Planning
ᴼ Santo Domingo, NM* No EBT Activity

Texas Statewide Offline SA Hosted 4/2009 (Actual)
ᴼ WCD Enterprises, Inc, Wichita, Caddo, and Delaware Tribes, OK* Planning

MPRO
ᴼ Cheyenne River Sioux Tribe, SD Planning

Colorado Implementing Online FIS/CDP 5/30/2016 9/27/2016 3/27/2017
ᴼ Eastern Shoshone, WY Planning

Iowa - Revised Pilot, Rollout and Statewide dates pending Implementing Online FIS/CDP
Kansas* Planning
Missouri Implementing Offline 10/1/2016 3/1/2017 8/31/2017
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Montana - Revised Statewide date pending Implementing Online Solutran 2/1/2016 5/1/2016
Nebraska Planning
North Dakota Planning

ᴼ Northern Arapahoe, WY Planning
ᴼ Omaha Nation, NE Planning
ᴼ Rosebud Sioux Tribe, SD Planning
ᴼ Santee Sioux Nation, NE Planning

South Dakota Implementing Online 2/1/2016 10/1/2016 11/1/2016
ᴼ Standing Rock Sioux Tribe, ND Planning
ᴼ Three Affiliated Tribes, ND Planning

Utah Planning Offline
ᴼ Ute Mountain Ute Tribe, CO Planning
ᴼ Winnebago, NE Planning

Wyoming Statewide Offline Solutran 1/2002 (Actual)

WRO
Alaska Planning 6/13/2017 8/15/2017 10/16/2017
Amercan Samoa* Implementing Online 1/12/2016 5/5/2016 11/15/2016
Arizona* Implementing Online 1/12/2016 5/5/2016 11/15/2016
California Implementing Online 7/1/2017 3/1/2018 12/1/2019
Commonwealth of the Northern Mariana Islands* Implementing Online 1/12/2016 5/5/2016 11/15/2016
Guam* Implementing Online 1/12/2016 5/5/2016 11/15/2016
Hawaii Planning
Idaho Planning

ᴼ Inter-Tribal Council of Arizona, AZ* Planning
ᴼ Inter-Tribal Council of Nevada, NV Statewide Online JPMorgan 8/2009 (Actual)
ᴼ Navajo Nation, AZ* Implementing Online 1/12/2016 5/5/2016 11/15/2016

Nevada Statewide Online JPMorgan 8/2009 (Actual)
Oregon - Revised Pilot and Rollout dates pending Implementing Online
Washington - Revised Pilot and Rollout dates pending Implementing Online
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